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e Learn, understand and use the
most important concepts of the
PRINCE2® method.

e Monitor a project within the
boundaries of the Project Plan.

e Participate effectively in a project
in accordance with the PRINCE2®
method.

e Describe the purpose and major
content of all roles, the seven
themes, the seven processes and
the sub-processes, and the seven
principles.

e  State which management
products are input to, or output
from, the seven processes.

e State the main purpose, and key
contents, of the major
management products.

e  State the relationships between
processes, deliverables, roles and
the management dimensions of a
project.

e  Pass the Foundation Exam.

e Lay a firm Foundation knowledge
to allow delegates to move onto
Practitioner Level.

e Understand the level of
responsibility, authority and
accountability held by those
involved in the project.

e Articulate the steps needed to
guide the project through
controlled, well- managed and
visible sets of activities to achieve
the desired results.
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